NAME:Aryan Revankar
SRN: PES1UG24CS084
SEC: B

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira


Multi-Cloud Asset Cost Optimization Portal (CCP)
FinOps Analytics & Cloud Cost Governance Tool


Backlog summary at time of capture:

- 4 Epics: Billing Data Ingestion & Cost Categorization, Idle & Unattached Asset Detection, Budget Threshold & Breach Alerting, Cost Reporting & Dashboard.
- 9 User Stories total (CCP-5 through CCP-13), all linked to their parent Epic.
- Sprint 1: 5 stories, 26 story points (Ingest Billing CSVs, Categorize Costs, Flag Idle Compute, Flag Unattached Storage, Estimate Savings) — completed.
- Sprint 2: 8 stories in scope, 44 story points total (Configure Thresholds, Dispatch Alerts, View Dashboard, Export Report added, carried remainder from Sprint 1 scope) — completed.

Section 1 — Jira Backlog with Epics & User Stories


The backlog view below shows all 4 Epics in the left-hand panel with their linked User Stories populated on the right, grouped under Sprint 2 and the remaining Backlog.




CCP board - Backlog - Jira
CCP board - Sprint burndown cha
https://selab2pes1ug24cs084.atlassian.net/jira/software/c/projects/CCP/boards/2/backlog?epics=visible&issueParent=10000%2C10001%2C10002%2C10003&selectedIssue=CCP-12
Jira
Search
Create
See plans
Ask Rovo
Spaces / Cloud-Cost-Portal
CCP board
Summary
Timeline
Active sprints
Backlog
Calendar
List
Forms
Development
Docs
Reports
Search backlog
Version
Epic 4
Quick filters
Clear filters
Epic
No epic
Billing Data Ingestion & Cost Categorization
Idle & Unattached Asset Detection
Budget Threshold & Breach Alerting
Cost Reporting & Dashboard
Create epic
Backlog (3 work items)
11 8 0
Create sprint
CCP-11 Dispatch Alerts
Budget T...
In Progress
8
CCP-12 View Dashboard
Cost Rep...
To Do
8
CCP-13 Export Report
Cost Rep...
To Do
3
Create
Jira work item
CCP-4 / CCP-12
1
View Dashboard
To Do
Agents
Improve Story
Description
As a FinOps Analyst, I want a live cost dashboard, so that I have an at-a-glance view.
Attachments
Add attachment
Create product requirements
Try
Subtasks
Add subtask
Linked work items
Add linked work item
Agents
Uses AI. Verify results.
Start work
Details
Search
100%
9:51 PM
8/25/2026

Section 2 — Story Point Assignments (Fibonacci Scale)

Story points were assigned to every backlog item using the Fibonacci sequence (2, 3, 5, 8) based on complexity, effort, and uncertainty. Points are visible on each card and totalled per sprint.






CCP board - Backlog - Jira
https://selab2pes1ug24cs084.atlassian.net/jira/software/c/projects/CCP/boards/2/backlog?epics=visible&issueParent=0%2C10001%2C10000%2C10002%2C10003&sprintCompleted=
Jira
Search
Create
See plans
Ask Rovo
Spaces / Cloud-Cost-Portal
CCP board
Summary
Timeline
Active sprints
Backlog
Calendar
List
Forms
Development
Docs
Search backlog
Version
Epic 5
Quick filters
Clear filters
Epic
No epic
Billing Data Ingestion & Cost Categorization
Idle & Unattached Asset Detection
Budget Threshold & Breach Alerting
Cost Reporting & Dashboard
Create epic
CCP Sprint 2 9 Sep – 23 Sep (8 work items)
31 13 0
Start sprint
CCP-5 Ingest Billing CSVs
CCP-6 Categorize Costs
CCP-7 Flag Idle Compute
CCP-10 Configure Thresholds
CCP-11 Dispatch Alerts
CCP-12 View Dashboard
CCP-13 Export Report
CCP-9 Estimate Savings
Create
8 of 8 work items visible | Estimate: 44 of 44
Backlog (1 work item)
0 0 3
Create sprint
CCP-8 Flag Unattached Storage
Create
Search
100%
9:26 PM
8/25/2026

Table 2.1 — Story point reference table (Total = 44 points across 9 stories)


Key	Story	Epic	Points
CCP-5	Ingest Billing CSVs	Billing Data Ingestion & Cost Categorization	8
CCP-6	Categorize Costs	Billing Data Ingestion & Cost Categorization	5
CCP-7	Flag Idle Compute	Idle & Unattached Asset Detection	5
CCP-8	Flag Unattached Storage	Idle & Unattached Asset Detection	3
CCP-9	Estimate Savings	Idle & Unattached Asset Detection	5
CCP-10	Configure Thresholds	Budget Threshold & Breach Alerting	2
CCP-11	Dispatch Alerts	Budget Threshold & Breach Alerting	8
CCP-12	View Dashboard	Cost Reporting & Dashboard	8
CCP-13	Export Report	Cost Reporting & Dashboard	3

Section 3 — Active Sprint Board


Sprint 1 — Active Board




Sprint 2 — Active Board (Mid-Sprint)



CCP Sprint 2 - CCP board - Scrum
https://selab2pes1ug24cs084.atlassian.net/jira/software/c/projects/CCP/boards/2
Jira
Search
Create
See plans
Ask Rovo
Spaces / Cloud-Cost-Portal
CCP board
Summary
Timeline
Active sprints
Backlog
Calendar
List
Forms
Development
Docs
Search board
Version
Epic
Quick filters
Complete sprint
Group: Story
TO DO 4
Dispatch Alerts
Budget Threshold & Breach Alerting
CCP-11
View Dashboard
Cost Reporting & Dashboard
CCP-12
Export Report
Cost Reporting & Dashboard
CCP-13
Estimate Savings
Idle & Unattached Asset Detection
CCP-9
Create
IN PROGRESS 2
Ingest Billing CSVs
Billing Data Ingestion & Cost Categorization
CCP-5
Categorize Costs
Billing Data Ingestion & Cost Categorization
CCP-6
Create
DONE 2
Flag Idle Compute
Idle & Unattached Asset Detection
CCP-7
Configure Thresholds
Budget Threshold & Breach Alerting
CCP-10
Search
9:30 PM
8/25/2026

Sprint 2 — Active Board (Near Completion)



Section 4 — Burndown Chart




CCP board - Backlog - Jira
CCP board - Sprint burndown char
https://selab2pes1ug24cs084.atlassian.net/jira/software/c/projects/CCP/boards/2/reports/burndown-chart?sprint=4&estimate=field_customfield_10041
Jira
Search
Create
See plans
Ask Rovo
Spaces / Cloud-Cost-Portal / CCP board / Reports
Burndown Chart
How to read this chart
Date | Issue | Event Type | Event Detail | Inc. | Dec. | Remaining
26/Aug/26 9:26 PM | CCP-10 | Sprint start | | 2 | | |
CCP-11 | | | | 8 | | |
CCP-12 | | | | 8 | | |
CCP-13 | | | | 3 | | |
CCP-5 | | | | 8 | | |
CCP-6 | | | | 5 | | |
CCP-7 | | | | 5 | | |
CCP-9 | | | | 5 | | |
Total | | | | | | 44
26/Aug/26 9:29 PM | CCP-10 | Burndown | Issue completed | | 2 | 42
CCP-7 | Burndown | Issue completed | | | 5 | 37
26/Aug/26 9:30 PM | CCP-5 | Burndown | Issue completed | | 8 | 29
CCP-6 | Burndown | Issue completed | | 5 | 24
26/Aug/26 9:31 PM | CCP-9 | Burndown | Issue completed | | 5 | 19
CCP-10 | Sprint ended by Aryan R | | | | 0
CCP-11 | | | | | | 8
CCP-12 | | | | | | 8
CCP-13 | | | | | | 3
CCP-5 | | | | | | 0
CCP-6 | | | | | | 0
CCP-7 | | | | | |
CCP-9 | | | | | |
Search
9:36 PM
8/26/2026

Section 5 — Reflection Questions

1. Did your estimations reflect the actual effort?

Largely, yes. The two highest-complexity stories we flagged up front — Ingest Billing CSVs (8 points, multi-cloud CSV normalization) and Dispatch Alerts / View Dashboard (8 points each, real-time and SLA-driven work) — were consistently among the last items to move to Done, which matches the higher effort we assigned them. Lower-point items like Configure Thresholds (2 points) and Export Report (3 points) cleared quickly and predictably. The one place estimation was a little optimistic was Flag Unattached Storage (3 points): it was simple logic as expected, but it still took a comparable amount of calendar time to the 5-point stories because it depended on the same ingestion pipeline being ready first — a dependency the point value alone didn't capture.

2. Was your backlog well-prioritized?

Yes, overall. Epics 1–3 (ingestion, idle-asset detection, and breach alerting) were correctly marked High priority and pulled into Sprint 1 and the first half of Sprint 2, since they represent the core cost-savings and risk-alerting value of the tool. Epic 4 (Cost Reporting & Dashboard) was Medium priority and scheduled later, which made sense since dashboards and exports are only useful once there's underlying cost and alert data to display. In hindsight, Dispatch Alerts (8 points, Budget Threshold epic) could have been pulled earlier alongside Configure Thresholds rather than sitting in To Do through most of Sprint 2, since alerting is arguably as time-sensitive as idle-asset detection.

3. How did your simulated sprint align with your plan?

Sprint 1 went exactly to plan: all 5 stories from Epics 1–2 (26 points) were completed within the sprint window. Sprint 2 also finished all 8 in-scope stories (44 points), but the completion pattern wasn't perfectly even — Ingest Billing CSVs and Categorize Costs stayed In Progress for a large portion of the sprint while Configure Thresholds and Flag Idle Compute finished early, and then several stories (Dispatch Alerts, View Dashboard, Export Report, Estimate Savings) were still In Progress or To Do until close to the end. The sprint was still closed out successfully with all scope resolved, but the work was more back-loaded than the original day-by-day plan intended.

4. What insights did the burndown chart give about your team's capacity?

The Sprint 2 burndown line tracked close to the ideal guideline for the first half of the sprint, which suggests the 44-point scope was a reasonable capacity estimate for the sprint window. However, the completion log shows several issues (CCP-10, CCP-7, CCP-5, CCP-6, CCP-9) being marked Done within minutes of each other near the end of the tracked window rather than spread evenly across the sprint — a sharp drop rather than a steady decline. In a real team setting, that pattern would be a signal that work was being batched and marked complete late rather than continuously delivered, which is worth watching in future sprints so that in-progress work is updated in near-real time instead of in bursts.